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PURPOSE AND STRUCTURE OF THE REPORT 

This quarterly progress report is a reporting requirement established in the Cooperative 
Agreement between USAID and FHI 360. The report provides an overview of project activities 
and accomplishments that FHI 360’s Capacity Development and Support project (CDS) has 
achieved from October 1 through December 31, 2014. The report is divided into the following 
sections: 
 

Section 1: Introduction and Background gives an overview of CDS goals, strategies, and 

activities. 

Section 2: Progress on Project Start up and initial Programing provides details related to 

the administration of the CDS project, focusing on staffing and stakeholder management and 
meetings. 

Component 1 provides an update on grants management and partner contracts, as well as 
some programming that began in the reporting period. 

Component 2 focuses on the project’s achievements in the institutional capacity 
development of indigenous organizations. 

Component 3 reviews CDS capacity development assistance to SAG with a focus on 
recruitment and placement of Technical Advisors. 

Component 4 summarizes the project’s monitoring and evaluation activities, with updates 
on evaluations and assessments. 

Section 3: Provides a summary of financial management data for the period of 

performance, including expenditures during the inception period.  

Section 4:  Discusses challenges experienced during the reporting period.  

Section 5:  Presents a summary of planned activities for the next reporting period.  

 

SECTION 1: INTRODUCTION AND BACKGROUND 

Program Overview 

This progress report covers the first quarter of FY 2015 (October 1 – December 31, 2014). The 

CDS project was awarded to FHI 360 by the United States Agency for International 

Development (USAID) on June 10, 2014 under Cooperative Agreement No: AID-674-A-14-

00009. The five-year award focuses on developing the organizational management, technical 

capacity and sustainability of local non-governmental organizations (NGOs) and South Africa 

Government (SAG) departments, in order to sustain an improved, expanded, and country-led 

response to HIV and AIDS. CDS is managed and led by FHI 360 and implemented with support 

from consortium partners, Deloitte South Africa and Foundation for Professional 
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Development (FPD). CDS is designed to support the achievement of the goals in the 

President’s Emergency Plan for AIDS Relief (PEPFAR) Partnership Framework Implementation 

Plan.  

In addition to the consortium partners, FHI 360 works with the following sub-recipients to 

provide technical support: 

 
Table 1: Technical Support Sub-recipients 

Sub-recipient Role of the partner on the CDS project 

1. Hospice Palliative Care Association  
(HPCA) 

Mainstreaming of HIV care and support 

2. Sonke Gender Justice   (SGJ) Providing support in the promotion of 
gender equity 

3. Tshikululu Social Investments (TSI) Strengthening linkages among government, 
NGOs, and the private sector 

4. Walter Sisulu University 
Foundation (WSUF)  

Strengthening the capacity of nurses, social 
workers, and community-based health and 
social development workers 

 
Geographic Scope  

The CDS project is implemented in all nine provinces of South Africa.  
 
Program Objectives and Components 

The CDS project has the following strategic objectives: 

 Support the provision of sustainable high-quality services in HIV and AIDS in South 
Africa through strategic approaches that address specific needs with practical and 
pragmatic business plans for implementation; 

 Develop sustainable institutional capacity and increase the effectiveness of local 
partners to achieve expanded and high quality services; 

 Strengthen the overall health and social services system; and 

 Enhance local sub-partners’ capacity in treatment, care (including support of 
orphans and vulnerable children), and prevention. 

Project activities are organized by the following three major program components:  

1. Grant award and management 
2. Institutional capacity development of indigenous organizations 
3. Capacity development assistance to SAG  

 
Program Approach and Methodology 

The CDS project utilizes a broad and flexible capacity strengthening methodology that 
incorporates a wide range of tools and approaches that are selected according to their 
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suitability to meet the needs of specific requests received from USAID and SAG. CDS has 
ensured accountability for results by developing meaningful indicators and benchmarks for 
measuring project outcomes and results. The CDS capacity development methods include the 
following: 

 Standardized trainings fill universal capacity gaps among CDS sub-recipients and 
other NGO partners, incorporating competency-based training principles and follow-
up support to ensure application of new knowledge.  

 Tailored training is customized to focus on a department or organization’s specific 
needs and challenges, and develops skills and competencies to address them 
effectively. 

 Mentoring and coaching provides technical and functional specialists, whether 
through secondment or regular visits, to teach and support individuals and units 
within an organization to respond to current needs and challenges, and develop 
skills to analyze and respond to future needs and challenges independently. 

 Communities of practice creates physical and virtual spaces for relevant stakeholders 
to discuss issues and challenges, share tools and resources, exchange information 
and lessons learned, and ultimately develop greater capacity for collective learning 
and problem solving. 
 

Program Monitoring 

The CDS program monitoring focuses on the following approaches: 

 Measurement of program progress through the collection, management, analysis, 
and use of data, while also tracking progress on performance indicators for 
established targets. 

 Provision of feedback for accountability, learning and quality through a range of 
activities and processes that encourage data use for timely, evidence-based decision-
making. 

 Data quality assurance through the use of a rapid validity check using the Data 
Verification Tool (DVT). 

 

SECTION 2: PROGRESS ON PROJECT START UP AND INITIAL PROGRAMING 

This section focuses on operational activities of the CDS project, such as staffing, grants 
management and partner contracts, including stakeholder management and meetings from 
October 1 through December 31, 2014. 
 

i. Agreement Officer’s Representative (AOR) Review Meeting   

Following an initial meeting held in the previous quarter, a second meeting between the 
CDS team and the project AOR was held on October 14, 2014. The following topics were 
discussed as outlined in the table below.   
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Table 2: AOR Review Meeting Discussion Points 

Discussion point Outcome 

OVC Database Training 
and Support 

 USAID will facilitate the transition of the orphans and 

vulnerable children (OVC) data base system from Pact to 

CDS before the end of March, 2015. 

Technical Assistance to 
SAG  

 USAID will follow up with the Department of Social 
Development (DSD) Deputy Director General for Welfare 
Services and Chief Financial Officer regarding the early 
childhood development (ECD) TA position. 

 CDS will develop a recruitment plan for the Technical 
Advisor of the DSD Minister and send to USAID for a 
review before submission to DSD. 

 CDS to submit a selection memo for Isibindi TA to USAID 
on October 20, 2014.  

Baseline Evaluations   CDS will develop the terms of reference (TOR) for baseline 
evaluations. The baseline evaluations will commence soon 
after the selected early childhood household stimulation 
(ECHS) sub partners are awarded. The baseline 
evaluations will be included in pre-orientation meetings 
with sub-partners so that they understand the process to 
be followed by early March 2015.  

 ECHS Sub-partners  ECHS partners to start implementation no later than 
February 13, 2014 and to report for at least 3 quarters 
(starting from mid-February). 

Sustainability Transition 
Plans  

 The CDS project will take over the work started by Pact 
on Sustainability Transition Plans before the end of Fiscal 
Year 2015. 

Sonke Gender Justice  

 

 CDS should contract Sonke Gender Justice for TA to 
selected NGOs in gender mainstreaming  

CDS Cost-share 
Contribution (TOMS 
Shoes)  
 

 CDS was advised to consult National Association of Child 
Care Workers (NACCW) regarding their experience with 
TOMS Shoes.  

 

 
 
 

ii.  Staff Recruitment 

During the reporting period, FHI 360 sustained its intense recruitment and hiring process for 
CDS staff. Out of the 26 positions in the recruitment plan for Year One, the project recruited 
for 12 positions. 7 additional staff members were hired during the reporting period, bringing 
the total number of CDS staff to 19, which is 73 % of the total positions in the recruitment 
plan for Year One.  
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Table 3 below summarizes the recruitment efforts in the quarter: 
 

Table 3: CDS Staff Recruitment Status 

Position Roles and Responsibilities Status 

Monitoring & 
Evaluation 
(M&E) 
Director  

The M&E Director will provide strategic direction, 
technical expertise and leadership in developing and 
implementing a comprehensive monitoring, evaluation 
and reporting (MER) strategy for the project. The strategy 
will encompass the entire M&E cycle from project design, 
implementation, applied research and evaluation in a 
systematic way. The M&E Director will provide guidance 
on capacity building strategies, systematizing data and 
information for strengthening informed management 
decisions, communication, advocacy and learning at all 
project levels of the CDS Program.  In addition, the M&ER 
Director will coordinate and evaluation and research 
activities as requested by USAID.  

Recruitment 
is in final 
stages with 
an 
anticipated 
start date of 
March 1, 
2015. 

Finance and 
Operations 
Director 

The Finance and Operations Director will be responsible 
for the oversight of all financial, contractual and 
administrative management functions for the CDS 
project. 

The Finance 
and 
Operations 
Director 
commenced 
work on 
December 8, 
2014. 

Training & 
Capacity 
Building (CB) 
Manager -
Organizational 
Development 
(OD) 

The Training & Capacity Building Manager - OD will be 
responsible for coordinating the OD technical assistance 
to sub-recipients and other local organizations as 
requested by USAID. 

Recruitment 
is in the final 
stages with 
an expected 
start date of 
February 1, 
2015. 

M&E Capacity 
Building  
Manager 

The M&E Capacity Building Manager will take the lead in 
providing capacity development support to NGOs and 
SAG units on strategic monitoring and evaluation systems. 

Recruitment 
is underway 
with an 
anticipated 
start date of 
March 1, 
2015. 

M&E Data 
Quality & 
Reporting 
Manager 

The M&E Data Quality and Reporting Manager will lead 
the development and implementation of a long-term data 
quality strategy based on analyzing reported data by 
NGOs, identifying quality gaps, and implementing 
reporting processes that track data improvements 
overtime.  

Recruitment 
is underway  
with an 
anticipated 
start date of 
March 1, 
2015 
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Senior 
Contracts & 
Grants 
Manager 

The Senior Contracts & Grants Manager is responsible for 
the development, negotiation/review, compliance 
assurance, and records management of various 
contractual agreements under the project. In addition, 
s/he will provide overall leadership and technical 
assistance for grants management of sub-recipients while 
ensuring compliance with USAID rules and regulations. 

Commenced 
work on 
November 1, 
2014. 

Technical 
Advisor: 
Isibindi  

The Technical Advisor will provide strategic management 
and technical support to DSD on Isibindi Project over a 
period of 12 – 24 months to ensure its institutionalization 
and sustainability within DSD.   

Commenced 
work on 
December 8, 
2014.  

Gender 
Specialist 

The Gender Specialist provides strategic leadership in 
ensuring gender integration in all capacity development 
activities. S/he will provide technical input and guidance 
to NGOs and SAG, as needed, on gender mainstreaming in 
the planning, implementation, monitoring, evaluation, 
and reporting of their programs.  

Commenced 
work on 
November 8, 
2014. 

Executive 
Assistant 

The Executive Assistant provides management and 
administrative support to the Chief of Party. 

Commenced 
work on 
November 1, 
2014. 

Administrative 
Assistant – CB 

The Administrative Assistant – CB performs administrative 
and office support activities for the CB unit. 

Commenced 
work  on 
October 1, 
2014 

Administrative 
Assistant - 
M&E 

The Administrative Assistant – M&E performs 
administrative and office support activities for the M&E 
unit. 

Commenced 
work on 
October 1, 
2014. 

Driver 2 The Driver will be responsible for driving staff to meetings 
and coordinating activities. 

Recruitment 
is in final 
stages with 
expected 
start date of 
February 1, 
2015. 

 
 

iii. Consortium Steering Committee (CSC) meeting 

The first Steering Committee meeting was held on November 13, 2014. The purpose of the 
meeting was to launch the partnership with representatives from FHI 360, Deloitte Consulting 
and FPD. The CSC meeting serves as a platform for developing a collaborative working 
relationship to build unity of purpose in the implementation of the CDS project. During the 
meeting, the COP reported on progress made.  There was consensus at the end of the meeting 
that CSC meetings should be scheduled every month to strengthen the partnership and use 
the forum for updates on progress being made in the various work streams of the project. 
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iv.  ECD Donor and Development Forum 

In the last quarter, the CDS team joined the ECD Donor and Development Partners Forum 
(ECD Donor Forum) which is coordinated by UNICEF. The purpose of the ECD Donor Forum is 
to: 1) facilitate co-ordination, collaboration and synergy between its members; 2) provide a 
consolidated voice for the ECD donor community; 3) strengthen collaboration between the 
donor community and SAG and ECD service delivery organizations; and 4) advance investment 
in the early years through quality ECD interventions. 
 
On October 28, 2014 CDS hosted the ECD Donor Forum meeting at FHI 360 offices during 
which the following were achieved: 1) partners shared final feedback on the TORs, 2) the 
Department of Social Development briefed the Donor Forum on the progress regarding the 
development of an ECD Policy and Comprehensive Program, and 3) a database of the ECD 
Donor Forum members was updated and shared with all members.  
 
Donors in attendance included representatives from the Department of Social Development, 
Jim Joel Fund, DG Murray Trust, Anglo American Chairman’s Fund-Tshikululu Social 
Investments, UNICEF, Volkswagen South Africa, Oppenheimer Memorial Trust and National 
Development Agency (NDA). Each donor provided a brief update about their recipients and 
the programs they support. The CDS team will continue to actively participate in the forum’s 
upcoming meetings and events.  The next meeting will take place in February 2015.  
 

v. Orphans and Vulnerable Children Conference 

The CDS team participated in the PEPFAR USAID/South Africa OVC Partner's Meeting that 
took place November 25 – 26, 2014 in Pretoria. The purpose of the meeting was to bring all 
OVC implementing partners, the government, and other stakeholders together to share and 
discuss matters pertaining to strengthening OVC support going forward.  USAID used this 
opportunity to provide guidance on key focus areas that will contribute to the reduction of 
new HIV infections in young, vulnerable populations and prevent AIDS related deaths among 
primary caregivers.  
 

vi. National Child Care and Protection Forum 

DSD and Children’s Institute hosted a National Child Care and Protection Symposium from 
November 19 to 21, 2014 at O. R. Tambo Hotel. The purpose of the symposium was to 
facilitate joint dialogue between government and civil society on issues related to preventing 
violence against children and promoting best practices. The CDS team participated in this 
symposium which brought together key decision-makers in government and civil society to 
strategize how various role-players can work together to create a safer South Africa for 
children. Specific fundamental discussions focused on key child protection themes, emerging 
issues and how to prioritize prevention of violence against children were held.   
 
The meetings reported above provided useful lessons for future and current programs.   
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Component 1: GRANT AWARD AND MANAGEMENT 

CDS collaborated with USAID in designing and managing the project’s first competitive and 
transparent solicitation process to select the most appropriate NGO partner grantees. 

Activity 1.1: Lead competitive solicitations for NGO partners 

i. Early Child Household Stimulation (ECHS) Annual Program Statement (APS) 

At the request of USAID, FHI 360 solicited applications from South African NGOs for grants in 
support of a three-year ECHS project. The ECHS APS, issued September 12, 2014, required 
applicants to participate in a two-tiered review process. Tier one consisted of an evaluation 
of concept papers to develop a shortlist of candidate NGOs.  Finalists from tier one moved to 
tier two, which consisted of an evaluation of full applications.  
 
During the tier one process, a total of 119 concepts papers were received for the ECHS APS.  
All 119 applications were logged and assigned an identification number, and reviewed for 
compliance with the APS.  Of the 119 concept papers received, 45 were selected for review 
as follows: 
 
 
 
 
 
 
 
 
 
 
 
 
 

The 45 concept papers were selected for review by the following listed Technical Evaluation 
Committee (TEC) approved by USAID: 

 Naletsana Masango, USAID 

 Lauren Murphy, USAID 

 Ruth Mufute, Chief of Party, CDS 

 Christine Mbabazi, Training and Capacity Building Technical Manager, CDS 

 Zanele Kunene, Training and Capacity Building Director, CDS 

 Charles Mandivenyi, Monitoring and Evaluation Manager, CDS 

 Alfonce Ndanga, Finance Technical Advisor, CDS 

 Gill Naeser, ECD Specialist, CDS Consultant 

The TEC reviewed the 45 concept papers at an offsite venue on October 15 and 16, 2014, 

culminating in a consensus meeting which was held on October 17, 2014.  After a thorough 

119 Concept Papers Received  
 

74 concept 
papers were 

non-
compliant 

14       
received 
after the  

APS 
deadline  

 

105 
received 

by the APS 
deadline 

 

45 Concept 
papers 
were 

selected 
for review 
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review by the TEC (using a review criteria demonstrated in Table 5 below), the following 15 

applicants were invited to submit full applications.   

 
Table 4: Shortlisted ECHS Organizations 

 

Organization Proposed Geographical Coverage 

District Province 

Khululeka Community 
Education Development 
Centre 

Chris Hani District Eastern Cape 

Unity in Africa Foundation Cacadu District Eastern Cape 

The South African Red Cross 
Society 

Ugu & Harry Gwala Districts KZN 

iThemba Projects uMgungundlovu District KZN 

Clowns Without Borders 
South Africa 

Ngaka Modiri Molema & Dr Ruth 
Segomotsi Mompati Districts 

KZN 

The Valley Trust eThekwini Metro KZN 

Kheth’Impilo AIDS Free Living Amajuba, Ilembe, uMgungundlovu, 
eThekwini Metro 

KZN 

Sizabantu Sisonke District KZN 

Community Care Project Trust 
(CCP) 

uMgungundlovu District KZN 

Hope World Wide Zandspruit (City of Johannesburg, 
Diepsloot), Cato Manor (eThekwini 
Metro) 

KZN/Gauteng 

Training and Resources in 
Early Education (TREE) 

Ugu District  KZN 

mothers2mothers Nkangala District Mpumalanga 

NACCW 45 districts in all 9 provinces National 

Wozobona Early Childhood 
Community Service Group 

Sekhukhune District Limpopo 

Foundation for Community 
Work 

Cape Metro South, Central Karoo, 
Southern Cape & Overberg 
Districts 

Western Cape 

 
 
 
 
The top 15 shortlisted applications were grouped by geographic coverage as follows: 
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Figure 1 Shortlisted ECHS Applications by Province 

 
 
Notification letters to the 15 shortlisted applicants inviting them to submit full applications 

were sent on October 20, 2014. The letters highlighted the strengths and areas of 

improvement that applicants needed to consider during the development of the full 

application. Letters to the 104 applicants who did not make the short list were sent on 

October 22, 2014. 

 

In tier two of the application process, 13 of the 15 shortlisted applicants submitted their 
applications by November 19, 2014, 5:00pm deadline.  An additional application arrived late, 
and one organization did not submit an application.   
 
The full application review process followed the same process as the concept paper and the 
TEC was comprised of the same members.  
 
All 13 applications were reviewed for compliance with the APS.  
 
The TEC then reviewed and evaluated the 13 applications in accordance with the following 
evaluation criteria outlined in the APS:  
 

 
 
 
 
 
 
 
 

0

1

2

3

4

5

6

7

8

9

ECHS APPLICATIONS PER PROVINCE



 

 

13       

 

Table 5: ECHS Application Evaluation Criteria 
 

Evaluation Criteria Points 

Technical Approach 30 

MER Capacity 15 

Past Performance 15 

Sustainability strategies 10 

Institutional Capacity 15 

Cost Analysis 15 

Total 100 points 

 
The TEC completed electronic score sheets for each of the 13 applications and ranked the 
organizations.   With an aim of approving five applications, the TEC discussed the strengths, 
weaknesses and areas of consideration for the top seven applications, taking into 
consideration their overall score, the proposed geographical coverage for the applicant’s 
ECHS program, and whether the organization will be able to show results within the first three 
quarters of the grant.   
 
A summary of the scores for the top seven applications is listed as follows:  
 

Organization Proposed Geographical Coverage Average 
Score 

District Province 

Wozobona Early Childhood 
Community Service Group 

Sekhukhune District Limpopo 80.8 

Kheth’Impilo AIDS Free Living Amajuba, Ilembe, 
uMgungundlovu, 
eThekwini Metro 

KZN 69.0 

mothers2mothers Nkangala District Mpumalanga 62.5 

Hope World Wide Zandspruit (City of 
Johannesburg, 
Diepsloot), Cato 
Manor (eThekwini 
Metro) 

KZN/Gauteng 61.8 

Khululeka Community 
Education Development Centre 

Chris Hani District Eastern Cape 58.5 

Foundation for Community 
Work 

Cape Metro South; 
Central Karoo; 
Southern Cape and 
Overberg Districts. 

Western Cape 58.4 

The Valley Trust eThekwini Metro KZN 57.4 
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FHI 360 submitted the ECHS selection memo to USAID for AOR approval on December 11, 
2014.  AOR technical approval for the five grantees described below was received on 
December 19, 2014.  Below is a summary of the profiles for the five selected grantees: 

 
Table 6: Summary of Selected ECHS Applicants 

 

Woz’obona (Sekhukhune Educare Project) 

Organisation Profile: 

Woz’obona Early Childhood Community Service Group is a registered South African non-profit 

organization based in Limpopo, Sekhukhune District. It has over 10 years of experience in the 

provision of social protection for orphans and vulnerable children, early childhood development 

(ECD), and strengthening the capacity of household and communities to care for the children.  

Woz’obona will utilize innovative methods to achieve the desired ECHS results, including focused 

strategies that will address the needs of expecting mothers, children with disabilities, and special 

needs of OVC, as well as the involvement of men in caring and supporting their spouses and 

stimulation of children. 

Woz’obona is led by a board of directors comprised of five individuals who have a wide range of 

expertise and experience in development work. In addition, it has three experienced management 

staff that will be supporting the ECHS project. 

Kheth’impilo AIDS free Living  

Organisation Profile:  
Kheth’impilo AIDS free Living is a South African not-for-profit organization established in 2011, 
and registered as a Public Benefit Organization. It provides health systems strengthening and 
technical support to the SAG for the delivery of HIV related treatment, care and support. It 
employs over 1,400 staff members nationally and provides direct service delivery to more than 
349 clinics in 4 provinces (Eastern Cape, KwaZulu-Natal and Mpumalanga and Western Cape). 
Kheth’impilo AIDS free Living has been delivering community based ECD program in 
Umgungundlovu, Amajuba, ILembe and Ethekwini district in KZN, Enhlanzeni in Mpumalanga and 
the Cape Metropole.  Its activities will include the Circle of Support concept, strong linkages to 
referral systems, and the deployment of field-based auxiliary social workers to meet ECHS 
objectives. 

mothers2mothers (m2m) 
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Organisation Profile:  

m2m is a South African non-profit organization headquartered is based in Cape Town with 

implementation sites in Mpumalanga province. It has 12 years of experience in the design and 

implementation of high quality, scalable and replicable direct service delivery of peer-based 

prevention of mother-to-child transmission (PMTCT) and maternal, new born, child and women’s 

health (MNCWH).  m2m supports education and psychosocial support to pregnant women, new 

mothers, male partners and communities.m2m also provides capacity building support to the 

South African government to institutionalise and scale-up peer education and psychological 

support services for PMTCT/ MNCWH, resulting in improved child and maternal health outcomes.  

m2m activities will include high intensity peer-based support at three levels, and address issues 

related to OVC, including HIV infected, exposed and affected children. It will also bring a focus on 

pregnant mothers, men as partners, and integrate activities that address TB, gender based 

violence and substance abuse. 

HOPE Worldwide South Africa 

Organisation Profile: 

 

HOPE Worldwide South Africa is a non-profit organization with a mission to transform lives of 

vulnerable children, their household and communities through compassion, collaboration and 

capacity.  In the past five years it supported activities at child, family and community level to 

promote effective and sustainable solutions to address needs to OVC and their families.  This has 

been achieved through ECD, social protection, human capacity development and community 

strengthening systems. HOPE Worldwide’s proposed activities will include strong collaboration 

with community structures, other NGOs and government departments and are well aligned to the 

National HIV and AIDS Strategy and the PEPFAR OVC guidelines and priorities. 

Valley Trust 

Organisation Profile:  

Valley Trust is an NGO that has been in existence since 1953. It works very closely with 

communities to empower them to take responsibility for improving their own health and quality 

of life. Valley Trust employs a holistic framework to support infants, in and out of school- age 

children and adults within communities.  Its interventions specifically focus on care and support 

for OVC, HIV prevention, gender mainstreaming and household economic strengthening.  Valley 

Trust will implement integrated evidence-based activities including community integrated 

management of childhood illness (CIMCI), promotion of savings linked to income generating 

activities, family literacy and male involvement. 

 
 
Notification letters were sent to each of these organizations on December 22, 2014.  The 
letters included proposed dates for the pre-award assessments, which will be completed by 
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January 16, 2015. Following the completion of successful pre-award assessments, individual 
meetings will be held with the selected organisations during the week of January 19 - 23, 2015 
to address specific proposal considerations and recommendations, in order to finalize their 
technical approach and budget by January 26, 2015.  Progress on the grant issuance will be 
reported in the next quarter. 

ii. TLAC unsolicited proposal  

TLAC requested funding from CDS for a project entitled “Community Response Addressing 
Violence against Women” in the Ga-Segonyana local Municipality of the Northern Cape 
Province.  The project has a research component that aims to determine a relationship 
between alcohol abuse and violence against women, and also includes a community-based 
approach to address alcohol-related violence against women. The proposal has two phases: 
the first phase is a situational analysis aimed at understanding the magnitude of alcohol abuse 
and violence against women; the second phase is aimed at developing and piloting a 
community-based approach to address alcohol related gender based violence (GBV).  To 
ensure submission of a high quality proposal to USAID, CDS provided extensive technical 
assistance to TLAC on research methodology, implementation of the pilot phase, and 
budgeting.  
 
USAID Approval: A request to fund TLAC’s project through an unsolicited proposal was 
submitted to USAID at the end of the last quarter and feedback was received October 8, 2014. 
The revised proposal was submitted to USAID on October 27, 2014.  USAID approval of 
funding was received from the AOR on November 14, 2014.  
 
TLAC Pre-award Assessment: Following receipt of USAID approval, the CDS team conducted 
a pre-award assessment on November 21, 2014. The assessment considered the 
organization’s ability to: 
 

1. Manage and account for the  funds that CDS will award through a standard grant 
agreement and 

2. Comply with the terms and conditions of the standard grant agreement. 
 

The assessment was also an opportunity to inform the organization of FHI 360’s accounting 
record expectations and requirements.  The pre award assessment findings indicated that 
TLAC is a low risk organization, and therefore FHI 360 is proceeding with issuance of the 
standard grant.  
 
Management Oversight: A management oversight meeting with USAID, Joint Gender Fund 
(JGF), CDS and TLAC was held on December 12, 2014. JGF also provides funding to TLAC which 
makes it necessary to coordinate on a number of management issues. The meeting was 
attended by USAID Gender Advisor, JGF Consultant Manager, TLAC and FHI 360 staff. The 
purpose of the meeting was to discuss: 1) the joint funding processes by USAID and JGF 2) 
Streamlining of technical support for TLAC and 3) dual reporting requirements. Outcomes of 
the discussions were as follows: 
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Table 7: TLAC Management Meeting Discussion Points 
 

Discussion point Outcome 

 Alignment of reporting    Consideration for the alignment of reporting timelines to 
synchronize submission of deliverables was made. TLAC was 
advised to submit programmatic reports to both CDS and JGF 
on a quarterly and bi- annually basis. 

Financial support  CDS will disburse funds to TLAC on a monthly basis using the 
cost reimbursable approach. 

Program oversight  Both CDS and JGF will provide program oversight for TLAC. Both 
partners will work collaboratively in conducting management 
meetings, site visits, monitoring and evaluation and sharing of 
reports, assessment findings and other resources.  
 

Finalization of the 
proposal   

 TLAC was advised to revise the program description, clarify year 
one activities and align them to the budget, strengthen 
sustainability strategies and clarify the working relationship 
with proposed partners. 
 

Work plan for the next 
quarter  

 Activities and timelines for the next quarter were drawn up. 
Progress on these will be shared in the subsequent report. 

 
 
 

Activity 1.2: Sub-award Administration and Monitoring 

i) FPD Contract 

A post-award kick-off meeting was held with FPD, on October 7, 2014, following the execution 
of a cost reimbursable contract on September 9, 2014.  During this meeting FHI 360 provided 
an overview of FPD’s contract, and the work plan and budget for Program Year 1 was 
discussed. Communication protocols, roles and responsibilities of FPD staff to be seconded to 
the CDS project were also discussed and determined. 
 
 

ii) Deloitte Contract 

Deloitte provides financial management capacity development to targeted NGOs in 
collaboration with the CDS finance capacity building team. A fixed-price contract was issued 
to Deloitte and was fully executed on November 3, 2014.  The contract is issued for Program 
Year 1 of the CDS Project and includes clear deliverables to be achieved through this period, 
including the following: 
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Deliverable Projected Due Date 

Desk top analysis of financial management curricula 
utilised by NGOs and financial management focus 
areas from previous capacity development projects 

8 December 2014 

Financial management capacity assessment tool 31 December 2014 

Financial capacity building curricula content and 
mentoring and coaching tools conceptual designs 

31 January 2015 

Financial capacity building curricula manuals 28 February 2015 

Situational analysis and needs assessment reports for 
5 identified grantees 

31 March 2015 

Gap analysis reports and  capacity building action 
plans for 5 identified  grantees 

15 April 2015 

Final financial capacity development curricula, 
manuals and mentoring and coaching tools 

30 April 2015 

Training workshop reports and reports on technical 
assistance provided to 5 identified grantees 

30 September 2015 

  
A post-award kick-off meeting was held on November 13, 2014.  During this meeting FHI 360 
provided an overview of Deloitte’s contract, the due dates for Project Year 1 deliverables were 
confirmed, and the communication protocols were determined. The achievements so far are 
further elaborated in this report under component 2. 
 

iii. Sonke Gender Justice 

In October 2014, CDS received a request from USAID to work with SGJ in providing technical 
support to identified NGOs on gender mainstreaming. The USAID Gender Advisor met with 
the CDS team and SGJ staff on November 14, 2014. The purpose of the meeting was to discuss 
parameters for the scope of work to be assigned to SGJ.  During the meeting, it was agreed 
that SGJ will focus on the tasks listed below:  

1. Review CDS baseline and capacity assessment tools and reports; 

2. Develop/adapt curricula and training materials on gender mainstreaming and 

integration into existing HIV and AIDS programs; 

3. Assist with building capacity of organizations to develop programs from a gender-

sensitive lens, incorporating necessary gender analyses to guide programming 

outcomes; 
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4. Assist with identification/development of key gender performance indicators and 

tools to enable organizations to assess and report on the progress of mainstreaming 

gender within their projects; and 

5. Develop a CDS Gender Integration Framework to facilitate implementation of gender 

integrated HIV and AIDS programs in the South African context. 

Based on the discussion with USAID and SGJ, CDS developed a detailed scope of work (SOW) 
which was shared with SGJ on November 25, 2014. A follow up meeting between CDS and SGJ 
to discuss the SOW was held on November 27, 2014 in Braamfontein, Johannesburg.   At this 
meeting, it was agreed that SGJ would submit a proposal to CDS by December 5, 2014. The 
process of contracting SGJ to undertake the proposed work will be reported in the next 
quarter. 

COMPONENT 2: INSTITUTIONAL CAPACITY DEVELOPMENT OF INDIGENOUS 
ORGANISATIONS  

Activity 2.1 Curricula Development Process and Workshop 

This quarter CDS launched a process model to develop a full suite of capacity development 
curricula tailored to the South African NGO context (See Figure 2). This cyclical process 
consists of six interdependent steps that will enable CDS to develop a next-generation 
capacity strengthening curricula for sub-recipients and other NGOs in South Africa. The 
process started this quarter with two preparatory steps to identify priority domains and 
existing curricula and training materials. The latter four steps are interactive and inter-reliant 
and were started this quarter and will continue to be implemented throughout the project 
implementation phase. These steps, particularly the steps on curricular review and 
customization, will be reexamined at the beginning of each capacity building cycle with a new 
cohort of sub-awardees.  
 

 

  



 

 

20       

 

Figure 2: Curricula Development Process 

 
 
 
Step 1: Identify priority domains  
In Step 1, a desk-top review of existing capacity assessment reports was conducted to identify 
priority organisational development domains that represent areas of need and challenges 
encountered by NGOs. Several capacity assessment reports from various capacity building 
organisations internationally and nationally were reviewed and the following six priority 
domains were identified: 
 

 Governance 

 Financial management  

 Human Resources management 

 Strategic planning/leadership 

 Community visibility/networking  

 Monitoring and evaluation 

A final report was compiled capturing the methodology used, types of reports reviewed, 
findings and recommendations.  The identified domains informed the curricula development 
processes and helped to prioritize specific areas that need attention. 
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Step 2: Identify existing curricula 
CDS identified existing curricula in the priority domains from other FHI 360 capacity building 
projects (such as the previous Umbrella Grants Management (UGM), Capable Partners – 
Mozambique, other curricula developed by FHI 360 headquarters) and other national and 
international capacity building organizations. A similar exercise was followed by FPD and 
Deloitte. A list of existing curricula and training materials was then compiled and the materials 
were distributed to the CDS team for review as captured in Step 3 below.   
  
Step 3 and 4: Review and develop curricula 
The process of curricula review was two-pronged. Preliminary review of curricula and 
materials identified in Step 2 was firstly done by CDS subject matter experts. The review 
identified strengths, weaknesses and areas of improvement in relation to each approach, 
methodology, scope and level of the content.  
 
In addition the finance and capacity building team performed a desk top analysis of what were 
the key financial management issues that had arisen in previous capacity development 
initiatives. In addition, they performed a high level review of existing financial management 
curricula utilized by South African NGOs in order to document how different curricula were 
structured, and what financial management sections or content were covered within each. 
This analysis will be used to inform the process of developing the curricula under the CDS 
project. A similar process will be done on other domains during the next reporting period.  
 
The diagram below is an ‘Issue Wheel’ illustrating the key financial management issues 
documented in previous projects, weighted by the number of times a particular issue was 
documented. 
 
 
Figure 3 Issue Wheel 
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CDS hosted a three-day workshop on December 9 – 11, 2014 facilitated by capacity building 
experts from FHI 360 Headquarters, based in Washington DC.  The workshop was attended 
by 15 CDS technical and management staff including representatives from the consortium 
partners, FPD and Deloitte. The objectives of the workshop were to a) finalize and develop a 
plan for the curricula development process; b) finalize criteria for curricula review and  lastly 
c) identify gaps and learner outcomes per domain that will guide curricular and material 
development.  
 
Several recommendations emerged and decisions were taken which mainly focused on 
creative ways of developing curricula for the different domains. These are:  
 

 The domains initially suggested in Step 1 above; were expanded to include sustainability 

and gender as cross-cutting domains and will be integrated into each domain.   

 Learner outcomes were identified under each priority domain at different levels of 

learning. This initiated the process for the development of comprehensive and holistic 

curricula outlines and capacity building materials.  

 Curricula needs to be linked to effective programming and improving service delivery. 

 The focus should be on innovation and ensuring that the materials can be used for all 

capacity building interventions such as training and technical assistance.  

 Materials should be streamlined and integrated to avoid overwhelming partners with 

training.  

 Materials should be useful, practical and relevant to partners.   

 

The quest for a harmonized framework for the outline of training materials for the CDS project 

became apparent during the workshop. It was subsequently recommended that a 

standardized framework for the anticipated CDS training materials, including facilitator and 

learner guides, online resources, and any other relevant resources be utilized for the 

development of the full suite of CDS capacity development curricula.  

 
Step 5 and 6: Customize manuals and finalize curricula 
Step 5, which focuses on customizing curricula will be informed by the capacity assessment 
findings of sub-recipients that will take place in March 2015. Step 6 on finalizing curricula will 
be done after the materials are piloted in the next reporting period. Progress on these two 
steps will be discussed in the next report.  
 
Activity 2.2: Development of Capacity Assessment Tools 

 

In preparation for capacity assessment of the ECHS sub-recipients, CDS started a process of 

developing capacity assessment tools on organizational development and technical capacity. 

These tools will be used to assess the organizational development and technical capacity of 

each sub-awardee and the results will inform the development of capacity development 

plans. A desk-top review was conducted to identify relevant and suitable tools. Similar to the 

process described above to develop capacity development curriculum; CDS reviewed 

assessment tools from other FHI 360 capacity building projects (internationally and 
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nationally) and from its consortium partners, FPD and Deloitte. A brief report was compiled 

listing all tools reviewed, strengths and weaknesses of each tool and recommendation on the 

suitable tool.  

In addition the finance and capacity building team, including Deloitte, is in the process of 

developing financial management capacity assessment tools to perform the baseline financial 

management assessments for the sub-recipients. An analysis was performed and both 

internal and external financial assessment frameworks were identified for possible use.  These 

frameworks were evaluated, compared and compiled into a single overarching framework 

resulting in one assessment tool. The tool covers five broad assessment focus areas: 

accounting procedures, internal controls, general financial management, policy environment, 

and sub-grant management. The assessment tool has been designed to incorporate a rating 

system and a comments section which is useful to perform gap analysis and develop capacity 

building action plans. The diagram below illustrates the pictorial view of the executive 

summary. 

 
Figure 4 Executive Summary Page of the Financial Management Electronic Assessment Tool 

 

Progress on conducting these financial assessments will be further discussed in the next report.  
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Activity 2.3: Sustainability and Resource Mobilization (SRM) support 

This quarter, USAID requested CDS to continue with the capacity development work started 
by Pact on sustainability, including the transition of 12 orphans, vulnerable children and youth 
(OVCY) partners funded by USAID. The following OVCY partners were transitioned to receive 
sustainability support under CDS this quarter: 
 
 

Table 8: OVCY Partners Transitioned to CDS 
 

Name of Organisation City of Origin 

1. Child Welfare Free State Bloemfontein 

2. Childline Limpopo Polokwane 

3. Childline Mpumalanga        Nelspruit 

4. Children in Distress Network Pietermaritzburg 

5. Youth for Christ Pietermaritzburg  

6. Community Care Project Pietermaritzburg  

7. Lifeline        Pietermaritzburg 

8. Future Families Pretoria  

9. HIVSA        Johannesburg  

10. National Association of Child Care Workers        Cape Town  

11. Networking HIV, AIDS Community of South Africa        Cape Town  

12. Regional Psychosocial Support Initiative Johannesburg   

 

In response to this request, CDS met with Pact on October 22, 2014 to discuss the status of 
the work done with the 12 OVCY partners. Pact orientated CDS on the work done by Karen 
Krakowitzer Consulting (KKC) under their project, and highlighted the strengths, areas of 
improvement, and outstanding work that still needs to be done.  A follow-up meeting was 
held with KKC on October 27, 2014 to determine the outstanding work from PACT and the 
possibility of a new partnership with CDS. It was determined that KKC will compile a write-up 
on the sustainability planning process that remains for these organizations, which will form 
the basis of a SOW between CDS and KKC. 
 
 KKC will be expected to assist the 12 OVCY partners mentioned above to plan for 
sustainability in a holistic manner at the organizational level, building on the transition plans 
developed in the previous KKC contract with Pact.  

The SOW focusses on the following objectives: 

 Develop a sustainability assessment tool to administer to the 12 mentioned OVCY 
partners; 

 Apply the assessment tool to the 12 OVCY partners and conduct a gap analysis to identify 
and prioritize the organizational developmental domains needing capacity building;   

 Develop the capacity development plan in collaboration with the partner organization by 
utilizing the sustainability assessment and gap analysis report; 

 Develop training materials and guide that will be used for capacity building interventions 
on sustainability; and   
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 Develop performance indicators and tools to measure outcomes of the sustainability 
process.  
 

KKC submitted a final SOW and budget on December 5, 2014 which was approved in principle 
by CDS. FHI 360 is in the final stages of contracting KKC as a service provider. Progress on this 
contract will be reported in the next reporting period. 

COMPONENT 3: CAPACITY DEVELOPMENT ASSISTANCE TO SAG 

In response to component 3 on capacity development assistance to SAG, USAID requested 
the recruitment of Technical Advisors to be seconded to DSD.  
 
Activity 3.1: Recruitment and Placement of SAG Technical Advisors 

iv. Technical Advisor for the Isibindi Project to DSD 

USAID and DSD requested CDS to provide a Technical Advisor for the Isibindi Project within 
DSD in July 2014. The Isibindi project is a model responding to the holistic needs of children 
and youth who are vulnerable and at risk of HIV/AIDS. It is aimed at building the capacity of 
community child and youth care (CCYC) workers. The role of this Technical Advisor is to 
provide strategic management and technical support to DSD to roll-out the Isibindi Project.  
 
From the interviews conducted in September 2014, a successful candidate was identified and 
a selection memo was compiled and submitted to USAID on October 21, 2014.  USAID granted 
its approval on October 28, 2014. In preparation for this appointment and secondment to 
DSD, a Letter of Announcement to DSD was submitted to USAID on November 10, 2014 and 
a meeting was held with the DSD Director: Orphans and Vulnerable Children (OVC) on 
November 28, 2014. The meeting clarified the roles and responsibilities of DSD and FHI 360 
on technical monitoring, contractual oversight and management, travel and logistic support, 
orientation and induction of the Technical Advisor.  
 
On December 8, the Technical Advisor assumed official duties as an employee for CDS and 
was placed in DSD on December 17, 2014. The Technical Advisor attended orientation 
sessions on December 9 and 10, 2014.  The first orientation session was offered by FHI 360 
on December 9 and covered FHI 360 policies, practices and projects. The policies and practices 
were on human resource management, information technology, time-sheet management, 
procurement and travel. The second session was conducted in collaboration with DSD on 
December 10, 2014 and the Technical Advisor was introduced to and welcomed by the Deputy 
Director General for Welfare Services and Chief Director for Children. A formal meeting 
consisting of five people, including three from DSD and two from FHI 360 followed, during 
which a number of topics were discussed as outlined in the table below. 
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Table 9: DSD and CDS Meeting Discussion Points 
 

Discussion point Outcome 

Progress on the Isibindi 
Project  

 The Technical Advisor will draft a  three year project plan for   

2015 – 2017 by January 30, 2014 

 The Technical Advisor will  develop a one year work plan covering 

the period December 2014 – November 2015 by January 15, 

2015 

TOR on the Isibindi Project 
Technical Advisor  

 CDS will revise the TOR for the Technical Advisor according to 

DSD inputs by December 15, 2014 

Performance Management 
Framework (PMF) for 
technical assistance to SAG 

 CDS will present the PMF to DSD in January 2015 

 CDS will conduct monthly management meetings with DSD on 

the progress and impact of the technical assistance provided  

 CDS will conduct weekly meetings with the Technical Advisor to 

provide management and technical oversight   

 

Communication Protocol  Technical Advisor for the Isibindi Project will report to the 
Director for OVC at DSD and to the Director of Training and CB 
at FHI 360 

 

Dispute Resolution   In an event of the dispute and when all efforts are exhausted to 
solve the problem with the direct supervisors mentioned above, 
the Technical Advisor can escalate the dispute to the Chief 
Director for Children at DSD and the Chief of Party for CDS at 
FHI 360 

Logistics  and Travel 
Support  

 The Technical Advisor will take occupation of a DSD office as from 

December 17, 2014 

 DSD will provide cell phone allowance of about R500 – R600 per 

month to the Technical Advisor for airtime 

 DSD will only organise travel arrangements for the Technical 

Advisor that are done at short notice. Other travel arrangements 

and subsistence allowance will be organized by FHI 360  

 

 
 

v. Technical Advisor on ECD to DSD  

CDS also received a request from USAID and DSD to recruit an ECD Technical Advisor to be 
seconded to DSD. The Technical Advisor will report to the Deputy Director, Welfare Services 
and will work closely with the Chief Director for Children. The Technical Advisor will report to 
the Chief Director: Children at DSD. CDS met the Chief Director: OVC on November 20 and 
December 10, 2014, respectively, to discuss and facilitate the approval of the proposed SOW 
for the Technical Advisor. CDS was still awaiting DSD’s feedback and approval of the TOR by 
the end of this reporting period. Progress on the secondment of this Advisor will be reported 
in the next reporting period.  
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vi. Technical Advisor on Child Welfare and HIV and AIDS to the Minister of the 
DSD 

In response to the request at the end of September 2014 by USAID to recruit a Technical 
Advisor on Child Welfare and HIV and AIDS for the DSD Minister’s Office, CDS developed the 
TOR and submitted to USAID on October 18, 2014. The primary purpose of this position is to 
strengthen HIV and AIDS programs for children by applying evidence-based approaches in the 
department and its entities such as NDA and the South Africa Social Security Agency (SASSA). 
To facilitate the approval of the TOR, CDS met with the Chief Director in the Minister’s Office 
on December 10, 2014. DSD’s feedback and approval of the TOR was still awaited by the end 
of this reporting period. Progress on the placement of this Advisor will be reported in the next 
reporting period. 
 

COMPONENT 4: MONITORING, EVALUATION, REPORTING AND LEARNING 

 
Activity 4.1: Year One Implementation Plan and M&E Plan   

During the period under review, the project AOR partially approved the year one 
implementation and M&E plans, providing approval only through March 2015.  Since the 
project was in start-up phase with a lot of emerging activities, this six month period would 
allow time for the project activities to become more developed and concrete, and the CDS 
project was advised to review and update these plans for the remainder of the FY 2015 to be 
submitted to USAID in March 2015.  
 
 

Activity 4.2: Vhutshilo Curricula Evaluation 

To inform evidence based sexual reproductive and HIV prevention programing for 
adolescents, USAID requested the CDS team to collaborate with Center of Support for Peer 
Education (CSPE) on the development of SOW for evaluating the implementation of the 
Vhutshilo 1 and 2 Curricula. Vhutshilo 1 focuses on prevention, risk reduction, psycho-social 
support, identity and sense of belonging for 10 -13 olds.  Vhutshilo 2 focuses on the same 
areas for 14 -16 year olds. USAID approved the TORs on October 29, 2014. Following USAID 
approval, CDS put out an RFP on the SANGONET website and in the Mail and Guardian, 
yielding three proposals that met the RFP requirements. Progress on the procurement and 
conduct of the evaluation will be reported in the next quarter.  
 
Activity 4.3: ECHS Baseline Assessment 

As a critical component of the project, CDS developed a SOW to conduct the baseline 
assessment of the Early Childhood Household Stimulation (ECHS) Project to be implemented 
by the selected five NGOs selected and reported in Component 1 section.  The purpose of the 
baseline assessment is to provide detailed baseline data on key ECHS project indicators that 
will enable a better understanding of the prevailing conditions and perceptions of the 
project’s populations in the implementation areas. In addition, the assessment will serve as a 
point of comparison for future final evaluations.  Results will be used to further refine project 
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targeting. The baseline assessment is designed as the first step in a two-part evaluation, with 
the final evaluation as the second step. The baseline assessment SOW which was approved 
by USAID was advertised in the Mail and Guardian and the SANGONET website. The baseline 
assessment will be conducted from February through March 2015. Progress on the 
procurement and conducting of the baseline assessment will be reported in the next quarter.  
 
Activity 4.4: OVC database training and future support   

In response to USAID’s request to take over the management of the OVC Database from Pact 
in order to support USAID’s OVC partners, CDS met with Rob Cairns, the developer of the 
USAID OVC Database and the Community Based Intervention Monitoring System (CBIMS) 
Desktop on December 8, 2014. The purpose of the meeting was to jointly map out specific 
database support needed for the OVC partners in 2015. Based on this meeting the developer 
reached out to OVC partner organizations from December 12 – 18, 2014 to get a sense of 
their database challenges and technical assistance needs, which will be the basis for the 
development of a SOW for the developer. Progress on the SOW development and contractual 
finalization will be reported in the next quarter.   
 

SECTION IV: CHALLENGES  

Programmatic challenges 

TLAC: Issuance of the award to TLAC was delayed to accommodate further revisions of the 
proposal by TLAC. The issuance of the award is being fast-tracked to ensure the TLAC grant 
agreement is in place by February 1, 2015.  

SGJ: Delays in the submission of the proposal by SGJ to CDS has hindered the finalization of 
the scope of work.  A follow up with SGJ was made.  The organization committed to submit 
the proposal mid-January 2015.  

Capacity Development Assistance to SAG: DSD delayed in approving the TOR for Technical 
Advisors for ECD and Children’s Welfare in the Minister’s Office, which protracted the 
recruitment and placement of Technical Advisors at the department.  CDS will make a follow-
up directly with the relevant government officials to facilitate approval of the TOR and 
placement of the Technical Advisors.  

 

SECTION V: PLANNED ACTIVITIES FOR THE NEXT REPORTING PERIOD 

The table below outlines the project activities planned for the next quarter, organized by 
the five project components in the Year One Implementation Plan. 
 

Table 11: Planned Activities for the Following Quarter 
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Project 
Components 

Activities Timeline (2014) 

COMPONENT 1: GRANT 
AWARD AND 
MANAGEMENT 

 

 Conduct pre-award assessments of  5 selected 
ECHS grantees 

January  

 Conduct proposal negotiations with 5 
selected ECHS grantees 

January 

 Issue Standard grant agreements to 5 
selected ECHS grantees 

February 

 Conduct post -ward orientation workshop for 
the ECHS grantees 

February 

 Issue Standard grant agreement to 
Tswaranang Legal Advocacy Centre (TLAC) 

February 

 Complete the process for issuing a sub award 
to Sonke Gender Justice 

February 

 Ongoing sub-award management   January - March 

COMPONENT 2: 
INSTITUTIONAL 
CAPACITY 
DEVELOPMENT OF 
INDIGENOUS 
ORGANIZATIONS 

 Finalize the development of capacity 
assessment tools on financial management, 
technical, program planning and design, MER, 
sustainability and gender mainstreaming   

January  

 Finalize and pilot the curricula on governance, 
gender mainstreaming, human resource 
management, leadership, financial 
management and sustainability  

February  

 Finalize and pilot capacity assessment tools 
on organizational development and technical 
areas 

March 

 Conduct capacity assessments on 
organizational development and technical 
areas with  6 sub awardees 

March 

 Conduct capacity assessment on the 
sustainability of 12 OVCY partners funded by 
USAID and compile relevant reports 

January  

 Conduct pre-award assessment and issue 
consultancy agreement to KKC 

January 

 



 

 

30       

 

 Conduct pre-award assessment and issue 
Contract to Rob Cairns/IOTC ) 

January 

 

 Conduct pre-award assessment and issue 
Contract to Vhutshilo Evaluation Service 
Provider (TBD) 

January 

 

 Develop performance indicators and tools to 
measure outcomes of the sustainability 
process 

March  

 Develop gender mainstreaming proposed 
strategies and  work plan 

January  

 

 Revise  and submit TLAC’s proposal for final 
USAID approval   

 

January 

 Finalize engagement of SGJ February  

COMPONENT 3: 
CAPACITY 
DEVELOPMENT 
ASSISTANCE TO SAG 

 Complete recruitment of 2 Technical Advisors 
for the Department of Social Development 

January - March 

 Finalize the PMF for technical assistance 
provided to SAG 

January 

 Offer management and technical support to 
the Technical Advisor for the Isibindi Project  

January - March 

COMPONENT 4: 
MONITORING, 
EVALUATION, 
REPORTING AND 
LEARNING 

 

 Select Service Providers  for the Vhutshilo 
evaluation and ECHS baseline assessments 

January 

  Procure  services for the ECHS baseline 
assessment 

January 

 Complete the transitioning the OVC Database 
to FHI 360 

February 

 Project Reporting January 

 Develop Monitoring, Evaluation, Reporting 
and Learning (MERL) training curricula and 
monitoring tools and train sub-recipients 

March 

 Develop a framework for Monitoring and 
Evaluating the ECHS Intervention 

February 
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 Review and update the CDS MERL Framework March 

 Review and update the CDS Implementation 
Plan  

March 

COMPONENT 5: 
PROJECT 
MANAGEMENT  

 Finalize staff recruitment process initiated 
during the start-up phase 

January - March 

 

 


